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Notable Accomplishments

Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask
• Idaho National Laboratory returned T-3 Cask #2 to FFTF after completing training exercises. 
• T-3 Cask #1 was loaded and is ready for the first shipment to Idaho National Laboratory.  

Primary MHTS Valve Sodium Drain

• The work for the shop fabrication and installing of the Main Heat Transport System Valve hot tap dip 
tubes started during April.

Sodium Disposition Evaluation Report
• This report, which discusses plans for disposition of the FFTF, Hallam and SRE bulk sodium, is now in 

routing for final review and approval.  The report is required by July 31, 2007, to meet Tri-Party 
Agreement (TPA) milestones M-81-10-T01 and M-92-10.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of April 2007.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$2.3M/-1.7%): Cumulative-to-Date negative schedule performance is 
primarily due to the problems encountered with the T-3 Cask certification, and the resulting effect on the 
progress of FFTF Shutdown and Systems Deactivation and Disposition work scope.

CTD Cost Performance (+$3.2M/+2.4%): Positive cost variance is primarily due to the efficiencies in
both Surveillance and Maintenance and the G&A at the company level.

FY 2007 Funds vs. Spend Forecast ($M)

* Note: $9.9M of FY 2007 funding is designated for FY 2008 use.
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$2.3 $2.2 $2.3 -$0.1 -5.4% -$0.2 -7.0% $29.5

Cumulative-to-Date 
(FY 2004-Present)

$137.3 $135.0 $131.8 -$2.3 -1.7% $3.2 2.4% $169.2

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued

Milestone Achievement

PBS MSN Title Type Due Date Actual Date Forecast 
Date

Status / 
Comments

RL-0042 M-081-10-T01 Submit Final Sodium Disposition 
Evaluation Report Target 07/31/07 07/31/07 On schedule

RL-0042 M-092-10 Submit Hanford Site Sodium 
Disposition Evaluation Report TPA 07/31/07 07/31/07 On schedule

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.3 2.5 2.7 2.2 2.8 2.5

Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2

Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 2.3

CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 137.3 139.8 142.5 144.7 147.5 150.0

CTD BCWP 121.0 123.4 126.0 128.1 130.3 132.9 135.0

CTD ACWP  117.6 120.2 122.8 124.9 127.3 129.5 131.8
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